

Solid Waste Management Plan Update Timeline

Ohio Solid Waste Management Districts are required to update their 15-year solid waste management plan every five years. The Hamilton County Solid Waste Management District's draft solid waste management plan update is due to Ohio EPA by October 10, 2011, with a final plan submitted to Ohio EPA no later than January 13, 2013.

Listed below is the draft plan update timeline that will be implemented in order to submit a final plan to Ohio EPA by December, 2012. This timeline is subject to change.

Tasks	Start Date	End Date	Staff Involvement
2009			
Policy Committee Work Session – discuss key issues to be selected for the issues papers	November, 2009	November, 2009	GT Environmental, District, Policy Committee
Information Session with political jurisdictions – discuss key issues to be selected for issues papers	December, 2009	December, 2009	GT Environmental, District (Holly Christmann and Michelle Balz)
Develop Industrial Survey	September, 2009	October, 2009	District – Catherine Walsh
Develop Industrial Survey mailing list	September, 2009	December, 2009	District – Catherine Walsh
2010			
Develop Issue Papers	January, 2010	June, 2010	GT Environmental, District
Mail Industrial and Commercial surveys		January 31, 2010	District – Catherine Walsh
Survey data verification	March 31, 2010	May 15, 2010	District – Catherine Walsh
3 Public Information Sessions to present issue papers	July, 2010	September, 2010	GT Environmental, District staff
Meeting with stakeholders (i.e., Chamber of Commerce, environmental organizations, etc.)	July, 2010	September, 2010	District staff
2 Policy Committee Work Sessions to present issue papers	October, 2010	December, 2010	GT Environmental, District, Policy Committee
Develop Section I of Plan	July, 2010	July, 2010	GT Environmental, District staff
Develop section III of Plan	July, 2010	September, 2010	GT Environmental, District staff
Develop Section IV of Plan	August, 2010	October, 2010	GT Environmental, District staff
Develop Section V of Plan	November 2010	January, 2011	GT Environmental, District staff
2011			
Develop Section VI of Plan	February, 2011	March, 2011	GT Environmental, District staff
Develop Section VII of Plan	April, 2011	April, 2011	GT Environmental, District staff
Develop Section VIII of Plan	May, 2011	June, 2011	GT Environmental, District staff

Tasks	Start Date	End Date	Staff Involvement
2011			
Develop Section IX of Plan	February, 2011	March, 2011	GT Environmental, District staff
Develop Section II of Plan	June, 2011	July, 2011	GT Environmental, District staff
Draft Plan Update for Policy Committee Review	July, 2011	July, 2011	
Draft Plan Resolution from Policy Committee – Submit to Ohio EPA by 10/1/11	August, 2011	August, 2011	Policy Committee
Ohio EPA 45-day comment period	October 1, 2011	November 14, 2011	Ohio EPA
2012			
Address Comments from Ohio EPA	November, 2011	February, 2012	District staff and GT Environmental
Public Comment Period	March 1, 2012	March 31, 2012	
Public Hearing	April 5, 2012	April 5, 2012	GT Environmental, District staff, Policy Committee
Revise Plan based on Public Comments	April, 2012	April, 2012	GT Environmental, District staff
Develop Public Version of Executive Summary	April, 2012	May 31, 2012	District staff and Public Affairs
Policy Committee adopts Plan	May, 2012	May, 2012	Policy Committee
Ratification (90 days) – approval by Board of County Commissioners and Political Jurisdictions	June 1, 2012	August 29, 2012	District staff
Policy Committee certifies ratification	September, 2012	September, 2012	Policy Committee
Prepare final plan for Ohio EPA review	September, 2012	September, 2012	GT Environmental, District staff
Final Ohio EPA Review (90 days)	October, 2012	December, 2012	Ohio EPA